
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:44 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 055 Date: 16-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 16:00 PM Break: 01:00 Over Time:

Const Calendar Day: 434

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Raining

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 0.00 0.00 8.00

APP DONALD ZAMPAIronworker 8.00 0.00 0.00 8.00

APP RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

APP JOSE CORONA-MORALESIronworker 8.00 0.00 0.00 8.00

APP JAKE SPEAKMANIronworker 8.00 0.00 0.00 8.00

GEN DANIEL DUNNIronworker 8.00 0.00 0.00 8.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 055 Date: 16-Nov-2010 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Geomet Bolt Testing
M27 x 240
M27 x 270
M27 x 280
M30 x 140
M30 x 200
M30 x 210
M30 x 220
M30 x 250

ABF prepares temporary tower (red iron) prior to installation at elevation 90m in the yard. The red iron
were grounded and lubricated at the joint area for easy installation. ABF installs some wood platforms for
iron workers along the temporary tower main columns.

ABF loads the favco framing extension onto the barge. They also loads skin plates splice plates onto the
barge.

ABF do house keeping in the yard.

Submittal 1239 R14 is returned to ABF today.

001 0-FSW-EFA.096
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